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ESTIMATE RUN 07/30/2018

ESTIMATE SUMMARY 10:25:51

CONTID: C20059         ESTIMATE NO: 0010 FINL 2005

PCN: 20059-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADAPTIVE SIGNALS US 287 AND SH 119 PERCENT TIME:

PROJECT NO: STA2873-173                   

ADAPTIVE SIGNALS US 287 AND SH 119

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,374,901.11 PARTICIPATING $ $ 719.61

AWARD PROJECT AMT: 2,280,777.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 34,211.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.37

WORK DAYS

WORK DAYS

87.35%

300,487.63

719.61

719.61

34,931.27

$

$

$

$

2,074,413.48

0.00

2,074,413.48

0.00

2,074,413.48

0.00

0.00

2,074,413.48

0.00

AMOUNT DUE 2,074,413.48 34,931.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,931.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

114.5 TIME ALLOW: 139

ORIG TIME ALLOW: 139

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/07/2016

11/07/2016

03/20/2018

03/20/2018

07/30/2018

07/28/2016

08/08/2016

09/14/2016

11/07/2016
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PCN: 20059-BID    ESTIMATE RUN 07/30/2018

PROJECT: STA2873-173                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 37.191

-0.191

202-00200  
 

888.0037.000

-4.58

37.191

SY  

24.00000

0010 Removal of Pull Box 14.000

0.000

202-00827  
 

770.0014.000

0.00

14.000

EACH

55.00000

0015 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

13,300.001.000

0.00

1.000

L S 

13,300.00000

0020 Removal of Traffic Signal Controller Cabinet 8.000

0.000

202-00855  
 

3,600.008.000

0.00

8.000

EACH

450.00000

0025 *Potholing 57.750

0.250

203-01597  
 

11,600.0058.000

50.00

58.000

HOUR

200.00000

0030 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

6.00000

0035 *Aggregate Bag 48.000

0.000

208-00035  
 

432.0048.000

0.00

48.000

LF  

9.00000

0040 Concrete Washout Structure 1.000

0.000

208-00045  
 

425.001.000

0.00

1.000

EACH

425.00000

0045 *Storm Drain Inlet Protection (Type II) 16.000

0.000

208-00052  
 

768.0016.000

0.00

16.000

LF  

48.00000

0050 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

80.002.000

0.00

8.000

HOUR

40.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

165.00000
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PCN: 20059-BID    ESTIMATE RUN 07/30/2018

PROJECT: STA2873-173                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 12.000

0.000

208-00107  
 

480.0012.000

0.00

12.000

HOUR

40.00000

0065 Erosion Control Management 22.000

0.000

208-00207  
 

1,980.0022.000

0.00

22.000

DAY 

90.00000

0070 Reset Traffic Signal Controller 7.000

0.000

210-00845  
 

945.007.000

0.00

7.000

EACH

135.00000

0075 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

5,350.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

6,200.00000

0085 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

5,350.00000

0090 Fence (Plastic) 88.000

0.000

607-11525  
 

352.0088.000

0.00

88.000

LF  

4.00000

0095 Concrete Sidewalk 13.176

-0.176

608-00000  
 

2,080.0013.000

-28.16

13.176

SY  

160.00000

0100 Concrete Sidewalk (Special) 24.015

-0.015

608-00005  
 

6,240.0024.000

-3.90

24.015

SY  

260.00000

0105 *2 Inch Electrical Conduit (Bored) 468.000

0.000

613-00206  
 

8,892.00468.000

0.00

490.000

LF  

19.00000

0110 *3 Inch Electrical Conduit (Bored) 288.000

0.000

613-00306  
 

7,488.00288.000

0.00

288.000

LF  

26.00000
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PCN: 20059-BID    ESTIMATE RUN 07/30/2018

PROJECT: STA2873-173                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Plastic) 121.000

3.000

613-01200  
 

2,108.00124.000

51.00

124.000

LF  

17.00000

0120 3 Inch Electrical Conduit (Plastic) 169.000

0.000

613-01300  
 

3,211.00169.000

0.00

169.000

LF  

19.00000

0125 Type Three Pull Box 8.000

0.000

613-07003  
 

6,400.008.000

0.00

8.000

EACH

800.00000

0130 Type Four Pull Box 6.000

0.000

613-07004  
 

6,450.006.000

0.00

6.000

EACH

1,075.00000

0135 Wiring 1.000

0.000

613-10000  
 

137,000.001.000

0.00

1.000

L S 

137,000.00000

0140 Adaptive Traffic Signal System 1.000

0.000

614-10280  
 

1,525,000.001.000

0.00

1.000

L S 

1,525,000.00000

0140 MATERIAL ALLOWANCE Adaptive Traffic Signal System 0.000

0.000

0.000.000

0.00L S 

1,298,805.00000

0145 Traffic Signal Controller Cabinet 8.000

0.000

614-72855  
 

118,000.008.000

0.00

8.000

EACH

14,750.00000

0150 Modification of Traffic Signal Controller Cabinet 8.000

0.000

614-86920  
 

15,200.008.000

0.00

8.000

EACH

1,900.00000

0155 Ethernet Switch 33.000

0.000

614-87690  
 

44,550.0033.000

0.00

33.000

EACH

1,350.00000

0160 *Mobilization 1.000

0.000

626-00000  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000
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PCN: 20059-BID    ESTIMATE RUN 07/30/2018

PROJECT: STA2873-173                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Flagging 58.500

0.500

630-00000  
 

1,475.0059.000

12.50

600.000

HOUR

25.00000

0170 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

225.00000

0175 *Traffic Control Management 85.000

0.000

630-00012  
 

71,400.0085.000

0.00

139.000

DAY 

840.00000

0180 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

8.000

HOUR

1.00000

0185 *Construction Traffic Sign (Panel Size A) 5.400

0.600

630-80341  
 

150.006.000

15.00

27.000

EACH

25.00000

0190 *Construction Traffic Sign (Panel Size B) 21.600

2.400

630-80342  
 

840.0024.000

84.00

26.000

EACH

35.00000

0195 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

45.00000

0200 *Vertical Panel (With Light) (Flashing) 14.400

1.600

630-80353  
 

720.0016.000

72.00

40.000

EACH

45.00000

0205 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.800

0.200

630-80357  
 

3,800.002.000

380.00

2.000

EACH

1,900.00000

0210 *Portable Message Sign Panel 5.000

0.000

630-80359  
 

275.005.000

0.00

132.000

DAY 

55.00000

0215 *Drum Channelizing Device 11.700

1.300

630-80360  
 

403.0013.000

40.30

50.000

EACH

31.00000
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PCN: 20059-BID    ESTIMATE RUN 07/30/2018

PROJECT: STA2873-173                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Cone 88.200

9.800

630-80380  
 

514.5098.000

51.45

100.000

EACH

5.25000

0225 *Mobile Attenuator 14.000

0.000

630-85041  
 

9,170.0014.000

0.00

132.000

DAY 

655.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0240 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0245 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.001,280.000

0.00

1,280.000

HOUR

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Uniformed Traffic Control 5,854.510

0.000

700-70034  
 

5,854.515,854.510

0.00

5,854.510

F A 

1.00000

0265 Added Item (Lump Sum)/ Type Four Pull Box (City of 
Longmont Std Material Only)

1.000

0.000

900-00014  
 

403.361.000

0.00

1.000

L S 

403.36000

0270 Added Item (Lump Sum)/ Type Three Pull Box (City of 
Longmont Std Material Only)

1.000

0.000

900-00014  
 

2,421.901.000

0.00

1.000

L S 

2,421.90000

0275 Laborer Traffic Signal Maintenance 160.000

0.000

203-02330  
 

12,688.00160.000

0.00

160.000

HOUR

79.30000
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PCN: 20059-BID    ESTIMATE RUN 07/30/2018

PROJECT: STA2873-173                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:25:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Added Item (Hour)/ Equipment - Bucket Truck 160.000

0.000

900-00010  
 

4,779.20160.000

0.00

160.000

HOUR

29.87000

CAT 2,074,413.47719.612,374,901.11CURRENT AMT0200 $ $ $

$ 2,074,413.47719.61$2,374,901.11$CURRENT AMTPROJECT TOTAL


